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Renewable energy, such as biomass, wind, mini-hydro, and geothermal is
receiving greater attention from governments, potential investors, and
consumers worldwide. In 2007, the European Union (EU) set a combined
member country target that 20% of overall energy consumption will come
from renewable sources by 2020.

Serbia has significant renewable energy resources to meet this emerging
demand, and the Serbian Government has developed a strategy to leverage
this opportunity. To support sector growth and investment, and to meet their
commitment to the South East Europe Energy Community Treaty, the Serbian
government adopted several regulations by decree in November 2009,
including:

» Establishment of a “Feed-in Tariff” system whereby the Serbian government
will subsidize the cost of renewable electricity;

» Defined the requirements of becoming a “Privileged Electric Power
Producer” who uses renewable energy sources to generate electricity;

With the Serbian government’s adoption of “feed-in tariffs” and other key
regulation, GTZ Project “Strengthening of the Local Self-Government”

(GTZ SLS) has been working with government ministries and the USAID
Competitiveness Project private sector investors to encourage investment in
renewable energy projects.

BACK TO CONTENT




A key activity has been to create definitive guides to the renewable energy
licensing process aimed at encouraging investors and other market actors
to become active in the sector. Representatives of the Ministry of Mining and
Energy, Ministry of Environment and Spatial Planning and Ministry of
Agriculture, Forestry and Water Management together with the GTZ experts
have created four such ‘roadmaps’, which explain the licensing process for
developing projects in geothermal water, small hydro power, wind power and
biomass subsectors. The USAID Competitiveness Project has supported

GTZ SLS in the creation of investor roadmaps as part of its activities to
encourage investment in the sector by providing technical assistance to
prospective investors.

Each roadmap is created as a detailed document, which describes administrative

procedures and identifies relevant institutions and necessary planning and
design documents needed for investors. The roadmaps navigate the
legislative and regulatory framework and should be utilized as a baseline for
further legislative and regulatory reform. GTZ SLS has also prepared short
versions of roadmaps, which are executive summaries that investors can use
for fact finding.

We hope that this effort will be a vehicle to facilitate dialogue between the pri-
vate sector and the Government to identify and address barriers to the growth
and financial viability of the sector.

BACK TO CONTENT




Biomass/Biogas Power plants using biomass/biogas as primary fuel for
Power Plants electricity and/or heat generation

- Small power plants - up to IOMW
- Big power plants - 10 MW and more

Biomass - Biomass, as fuel for electricity/heat generation is considered
Fuel for to be a renewable energy source; it is a biodegradable
Electricity/Heat substance that originates from agriculture, forestry,
. supporting industries, and households. It includes:
Generation
- Plants and plant parts
- Residues and byproducts of plants originating from agriculture
(straw, maize stalks, branches, stones, shells/peels)
- Residues of animal origin originating from agriculture (feces)
- Plant residues from forestry (logging residues)
- Biodegradable residues from food-processing and the timber and
wood industry not containing hazardous substances
Biogas - Biogas is produced via an anaerobic process, from biomass,
Fuel for specifically from:
Electricity/H
ectric ’FY/ eat - Residues from agriculture (liquid manure, feces from cattle and
Generation poultry farms)
- Residues of biomass from the primary processing of agricultural
products (not containing hazardous substances)
Investor's An investor must acquire the following rights:
Rights

- | The Right to Construct
- 1l The Right to undertake electricity/heat production

BACK TO CONTENT 4



Relevant
Legislation

Competent
Institutions

From Idea to
Power Plant
Construction/
Use

- The Energy Law (Official Gazette of the RoS, No. 84/04)

- The Law on Planning and Construction (Official Gazette of the RoS,
Nos. 72/09 and 81/09)

- Law on Environmental Protection (Official Gazette of the RoS, Nos.
135/04 and 36/09)

- The Law on Waters (Official Gazette of the RoS, No. 30/10)

- The Law on Concessions (Official Gazette of the RoS, No. 55/03)

- The Law on Public Companies and Performing Activities of Public
Interest (Official Gazette of the RoS, Nos. 25/00, 25/02, 107/05 and
108/05)

- The Law on Public Utility Companies (Official Gazette of the RoS, Nos.
16/97 and 42/98)

and other relevant laws and by-laws...

- The Ministry of Mining and Energy - MME

- A Local Self-government Unit - LSU

- The Energy Agency - EA

- The Republic Geodetic Authority - RGA

- The Ministry of Agriculture, Forestry and Water Management - MAFWM
- The Ministry of Environment and Spatial Planning - MESP

- The Republic Hydrometeorological Service - RHMS

- Electric Grid of Serbia - EMS

- Electric Power Industry of Serbia - EPS

and other competent institutions in each specific case

I Acquiring the Right to Construct and Constructing
the Power Plant

Il Acquiring the right to generate electricity/heat

5 BACK TO CONTENT



BACK TO CONTENT

Main Steps: From Idea to Power
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Acquiring the Right to Construct
and Constructing the
Power Plant
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Construction of the Power Plant
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Location selection

v

Main Steps: From Idea to Power Plant Construction/Use (I)
Acquiring the Right to Construct and Constructing the Power Plant

Perusal of the valid planning document (a local self-government unit)

-
The location Obtaining the approval
planned for No from the Ministry of

construction of an
energy facility

Yes

Agriculture, Forestry
and Water Management

1§ d
V¢‘

A copy of the lot, the list of the lot owners

(Real Estate Cadastral Service of a
municipality)

Request for obtaining the information on the location
i Deadline: 8 days

The Information on Location

The information
on location

Feasibility Study
for Construction

T~

ENERGY PERMIT

/

pd

Opinion of the energy
network operator on
the possibilities for
connection

Bank statement

indicating bank readiness

to support the
investor with
financing

Location
Selection,
Perusal of

Valid Planning
Documents,
and
Information
on Location

Energy
Permit
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Main Steps: From Idea to Power Plant Construction/Use (I)
Acquiring the Right to Construct and Constructing the Power Plant

No
Power plant power >1 MW
- !

H Pre-feasibility .
Obtai ning Study with the General ——— | Yes The ng:gyul:;:g"t °
the Energy Design q
Permit . A .

. . Heat generating
Electricity generating CHP plant power plant
power plant . .
L L (Ministry of Mining and Energy + (a local
(Ministry of Mining -
a local self-government unit) self-government
and Energy) i
unit)
P |
No X Yes v
l_ - 1omw l Request for the
v Energy Permit
Request for the Request for the (Form 0-10)
Energy Permit Energy Permit
(Form O-1) (Form 0O-2) The deadline for all
| | R the applications is
"| 30days (appealable
Energy Permit (valid for 2 years and may within 7 days from
be extended at the request of the holder) receipt of the
decision)
I -3 The location permit contains all the requirements and data
needed for preparation of the technical documentation and
Location the main design, in accordance with a valid planning document
Permit
Property rights Requirements for
issues resolved designing collected
\ LOCATION
PERMIT
The construction /V The .technical.documentation for
plot formed a biomass/biogas power plant

facility completed (data on the

(allotment/re-allotment) 2 .
facility/the general design)

BACK TO CONTENT 8




Main Steps: From Idea to Power Plant Construction/Use (I)
Acquiring the Right to Construct and Constructing the Power Plant

Request for the requirements for
connecting the producer to the system L
(to the energy facility to whose system

the power producers facility is to be R .
connected) equirements

1 for connection

Technical report - specifies whether power and technical t? the
conditions are in place for possible future connection of EleCtr'ICIty/
the facility according to the submitted application DH network

-

Deadline: 30 days

Issuing of the requirements (maximum 60 days)

for connection

Preparation of the allotment/re-allot-
ment plan (it must include the Design .
of Geodetic Survey Benchmarking)
il Forming
Submitting the plan to the relevant authority in charge of the BUI|d|ng
town planning affairs at the local self-government unit »  The plan correlates Plot
with the 0
No valid planning
— document
Notification is sent to party that submitted the plan
1 Deadline: 3 days Yes l Deadline: 10 days
Notification is sent to party that The competent authority
submitted the plan verifies the plan

v

Submitting the application to undertake allotment/
re=allotment the Republic Geodetic Authority)

The decision
on forming the
cadastral lot(s)

VN

Deadline: 30 days (maximum
60 days), and appealable within

15 days from receipt of the decision

9 BACK TO CONTENT




1-3

Water
Requirements

1-3

Obtaining
the Location
Permit

The application for an
opinion from the Republic
organization in charge of

hydro-meteorological affairs
(RHMS)

Deadline: 30 ¢ days (maximum 60)

‘—

Main Steps: From Idea to Power Plant Construction/Use (I)
Acquiring the Right to Construct and Constructing the Power Plant

Preliminary Feasibility Study,
including the General Design

Application for the Water require-

The opinion of the Republic
organization in charge of
hydro-meteorological affairs

4

The application for the
opinion of a public Water
enterprise (PMC Srbijavode/
PMC Vode Vojvodine)

Deadline: 30 l days (maximum 60)

The opinion of the public
water-management enter-
prise

v

ments (to the Ministry of Agriculture,
Forestry and Water Management)

{

A special opinion needs
to be obtained
Yes J,

¢ No
Obtaining the opinion

The facility is
(the Ministry of Environ- in the territory
ment and Spatial Plan- of aspa
ning and/or a specialized

scientific institution) l Yes No
Obtaining the opinion (the ministry
in charge of tourism affairs)

The decision on issuing the Water requirements ¢

Deadline: 30 days (maximum 60 days)

The application for the location permit (=10 MW, to the Ministry of Environment and Spa-
tial Planning or to the Autonomous Province, <10 MW, to the local self-government unit)

Checking the submitted documentation

=

Complete documentation
Yes Jy

Checking the planning document
(to make certain it contains all the
requirements and data for prepara-

tion of the technical documentation)

4
N

-

Issuing of the Location Permit

BACK TO CONTENT

No, within
8 days

Notification to the applicant

1

The competent authority obtains the
necessary data ex officio

!

The organization authorized to issue
the requirements and data submits the
required data to the competent authority

Deadline: 30 days



Main Steps: From Idea to Power Plant Construction/Use (I)
Acquiring the Right to Construct and Constructing the Power Plant

After completing the technical supervision of the main
design and the positive report on a completed technical
supervision, the application must be submitted to the
competent authority of the local self-government unit in
order to obtain the Construction Permit

The design The Environmental
documentation / Impact Assessment
(the preliminary design, Study
the main design) -~ COngFF:kJ/I(I:'ITION
Approvals of the
Technical N Design Documentation
gc nlfcta;] SléperVI and the Environmental
slorortne e§|gn Impact Assessment
documentation Study
Power plant No
power >1 MW
Yes i The Environmental Impact Assessment
No Study may be requested
— >
Power plant ¢
power >50 MW
Yes ¢ The request for deciding on the need to assess the
impact (=10 MW, to the Ministry of Environment and
The Environ- Spatial Planning or to the autonomous Province,
mental Impact <10 MW, to the local self-government unit)
Assessment .
S i Deadline: 10 days
mandatory Notifications to interested authorities and to the public
il Deadline: 10 days
Notification to Dead- Obtaining the opinions from interested authorities and public
the investor and | line: 3
to the public days J, Deadline: 10 days
adbO‘,‘t,the l The competent authority makes a decision on the
ecision — request on the need for impact assessment
+
The Environmental The Environmental
Impact Assessment > Impact Assessment | ¢——
Study is required Study is not required

n

1-4

Construction
Permit

1-4

Environmental
Impact
Assessment
m
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Main Steps: From Idea to Power Plant Construction/Use (I)
Acquiring the Right to Construct and Constructing the Power Plant

1-4

Environmental
Impact
Assessment
(2)

1-4

Environmental
Impact
Assessment
(©))

BACK TO CONTENT

The Environmental The application for determining the scope and contentsof
Impact Assessment the impact assessment study (=10 MW, to the Ministry of
Study is required Environment and Spatial Planning or to the autonomous
¢ province, <10 MW, to the local self-government unit)
No i Deadline: 10 days
The decision de-
fines the scope Notification to interested members of the public
and contents of <3 Deadline: 15 days
the Study

The interested public submits the opinion
ves { Deadline: 10 days

The competent authority makes the decision on the

scope and contents of the impact assessment study

Making the Envi- ¢
ronmental Impact
Assessment Study <4 Notification on decision to the investor and to the public

Deadline: 3 days

Making the Environmental Impact Assessment Study

¢ Within 1 year from receipt of the final decision on the scope and contents of the Study

Request for approval of the impact assessment study (=10 MW, to the Ministry of
Environment and Spatial Planning or to the Autonomous Province, <10 MW,
to the local self-government unit)

¢ Deadline: 7 days Jv Deadline: 10 days
Notification interested members Forming of the Technical Commission for
of the public evaluation of the Environmental Impact
Assessment Stud
s Deadline: 20 days Y

L . i Deadline: 3 days
Public insight, presentation,

and debate on the study The Study must be submitted to the Commis-
i sion for evaluation
The report including proposed v Deadline: 30 days
opinion of the interested public Report on evaluation of the Environmental Im-
pact Assessment Study and a proposed decision

J, Deadline: 10 days

The decision whether to accept or reject the application for the
consent on the Environmental Impact Assessment Study (valid for 2
years, time during which the project owner MUST begin construction)




Main Steps: From Idea to Power Plant Construction/Use (I)
Acquiring the Right to Construct and Constructing the Power Plant

Preliminary Feasibility Study, including the general design
v

Feasibility study with the preliminary design (containing the layout plan)

-

A facility referred to in Article 133, paragraph 2, points 5), 9) and 20)
of the Law on Planning and Construction

Technical
Documentation

Yes Jy No
Subject to review (expert supervision) by the committee (the review committee)
Deadline: 30 days Jv

The review committee submits to the investor the report containing
measures that must be applied when preparing the Main Design

L

The Main Design | <

The Main Design Obtaining the approval

I > from the Ministry of ||
v Health for the Main

Obtaining the approval from the Ministry of Envi- Design

ronment and Spatial Planning on the Main Design Water

Approval and

Request for the Water Approval (to the Ministry of | ¢ Technical
Agriculture, Forestry and Water Management/ to . :
the competent authority of the AP of Vojvodina) geadlme: 30 Ee\sew of
ays, maximum t e esi n
v 60 days, g
appealable

Obtaining the approval of the Main Design from authori-
ties/organizations, when specified in the requirements
contained in the Location Permit

within 15 days
from submitting
the decision

v

The Water Approval of the Main Design (valid for 2 years from the date of receipt,
time during which the request for the construction permit must be submitted)

v

Technical review of the
4 Design

13 BACK TO CONTENT




Main Steps: From Idea to Power Plant Construction/Use (I)
Acquiring the Right to Construct and Constructing the Power Plant

1-4

Construction
Permit* -
Attachments
to the
Request

1-4

Obtaining the
Construction
Permit

BACK TO CONTENT

- The Location Permit

- Three copies of the Main Design, including the report on completed
technical supervision and verification that it is correct

- Evidence of ownership right,s or of the right to lease the construction
land (submitted for the location permit as well)

Evidence of a formal relationship regarding payment of the fee for the
construction land development

- Evidence of payment of administrative fees and duties
- Energy permit (if the power plant power exceeds 1 MW).

* For the facilities where the Construction Permit is issued by the Ministry, or by the autonomous
province, the report of the review committee is also to be submitted with the request.

Technical supervision of the Main Design
The report on the completed technical supervision of the main design

3

The application for the Construction Permit (=10 MW, to the Ministry of Environment
and Spatial Planning or to the autonomous province,
<10 MW, to the local self-government unit)
No, within

The design has been prepared ac- 8 days Notification to the investor to
cording to the codes of construction —————) | revise the design within 30 days
contained in the location permit ¢

Yes, within 8 days The design revised
within 30 days

¢ No, within 8 days

The decision on the Construction The request for the Construction
Permit Permit is rejected

Yes, within <
8 days



Main Steps: From Idea to Power Plant Construction/Use (I)
Acquiring the Right to Construct and Constructing the Power Plant

facility for use

- A facility may be used after the Operating Permit has .
been obtained Operating

- Itis necessary to submit the As-built Design during the Permit
process of obtaining the Operating permit

- The technical inspection determines the fitness of a I 5
-

Construction of

a facility
~, I —
PERMIT
Technical inspec- / \

tion of the con- ‘
structed facility Water Permit

As-built Design

The Main Design and the Decision on the Construction Permit I 5
|

No
The main design The Detailed

contains details needed Design Construction

for carrying out the of a FaC"ity
works

Yes Jv ¢
Registration of the commencement of construction of the facility

{

Marking of the building plot, regulation, leveling, and building lines, marking of the
construction site with an adequate panel

‘

Construction of the facility

15 BACK TO CONTENT




Main Steps: From Idea to Power Plant Construction/Use (I)
Acquiring the Right to Construct and Constructing the Power Plant

Technical
Inspection
and the
Operating
Permit

BACK TO CONTENT

As-built design of Construction of the facility
the facility

The application for the technical
inspection of the facility

L

Forming of the commission for
technical inspection of the facility

-

> Technical inspection
The commission proposes Yes Fitness of the facility
to approve setting of the | ——  for use needs to be
facility in test operation to established

the competent authority
i No
The decision on approval to set the facility into test operation

L

The commission verifies fulfilment of the requirements
for issuing the Operating Permit

+ <

The Report/Finding of the commission for technical inspection ——

>

The application
for the Water
Permit

-

The decision
on issuing the
Water Permit

L

Operating
Permit



Main Steps: From Idea to Power
Plant Construction/Use (ll)

Acquiring the Right to Undertake
Electricity/Heat Generation

I1-1 Acquiring the Right to Engage in an Activity of Public Interest
lI-2 License

lI-3 Approval for Connection

lI-4 Acquiring the Status of a Privileged Producer

II-5 Engaging in Electricity/Heat Generation

17
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Main Steps: From Idea to Power Plant Construction/Use (II)
Acquiring the right to undertake electricity/heat generation

The Right to 1. Investment in the affiliated companies of a public company

Electricity - Involves clear and relatively short procedures

Generation - A potential problem - a parent public company is reluctant to allow a
Lo major share of the Investor

i Ach|S|t|on - Risk - a high degree of discretionary power of the founder of the public

Method company

or

2. Assigning the right to engage in an activity of public interest

- The investor acquires the right only after conclusion of the Assignment
Agreement, and the Agreement is concluded only after the facility has
been constructed

- In practice, a simpler procedure compared to concessions
- Most often applied in practice
or

3. Granting concessions

- The Investor acquires the right through a clearly defined procedure at
the very start

- The obligation to set up a new economic operator
- The lengthiest procedure

Electricity generation Heat production
L The Republic activity of public interest A public utility service
(competence: the Ministry of Mining and (competence: a local self-govern-

. . Energy) ment unit)
Assigning the .
Engagement
inan Conclusion of the Assignment Gl el e Asglgnment

A Agreement that assigns the activity of AT U EEEO U
ACtIVIty of activity of public utility services

public interest: electricity generation

(Heat production)

Public Interest

BACK TO CONTENT 18




Main Steps: From Idea to Power Plant Construction/Use (1)
Acquiring the right to undertake electricity/heat generation

- Adequate technical prerequisites (the ownership right or the right to
use the power plant, which has been constructed according to the law,
technical and other regulations).

- Staff capacity (that individuals working in the power plant have the
necessary qualifications and other prescribed skills).

- Implementation of the prescribed safety at work.

- Implementation of the prescribed requirements and method of
protection and the improvement of the environment.

- Operation and business of the economic operator to whom this activity
is assigned.

- Obligations of the economic operator to provide the conditions
necessary for continuous, proper, and quality needs of the users of
products and services.

- Mutual rights and obligations of the parties to the Agreement in cases

where economic and other conditions for pursuing the activity of public
interest are not provided.

- Rights and obligations in case of a disruption in the economic
operator’s business operations

- Other rights, obligations and important issues to protect the public
interest.

19

Assignment
Agreement -
Requirements

Assignment
Agreement
- Scope and

Content
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Main Steps: From Idea to Power Plant Construction/Use (II)
Acquiring the right to undertake electricity/heat generation

I I Proposal for granting a concession
[ |

Concession Proposal for adoption of a concession deed
The concession deed The decision designating the
lv i Concessionaire

Public invitation for tenders i
i Concession Agreement

-

The report of the Commission to under- ]
take the public invitation for tenders Setting of a Concessionary Enterprise

description of the facility, equipment, and plants.

- The parties to the Agreement, the subject matter of the concession, including the
- Duration of the concession period and conditions under such terms may be

Concession extended for the duration of preparatory operations.

- Manner of and deadlines for securing the funds for financing the concession
- Contents of business (the financial plan) and the time line for their employment, the amount
a Concession and method of providing guarantees for fulfillment of concessionary obligation.
Ag reement The requirements for conducting the concessionary business.

- Standards of products and services, technology transfer.
- Ciriteria for setting the end-user prices-tariff for products and services.
- The concession fee (the amount, deadlines, conditions, and the method of payment)

- Rights and obligations concerning the undertaking of measures to ensure general
safety, protection of health and protection of the environment as well as liabilities
for compensation of damage caused by jeopardizing general safety and
protection of the environment.

- Theright to transfer the concession.

- The time and method of handing over the immovables, the facility, equipment or
plants and the condition in which they must be handed over.

- Conditions for amendments or termination of the agreement and their
consequences, changed circumstances and force majeure.

- The method of settling disputes and enforcement of applicable law.

- Other provisions mutually agreed upon between the parties to the agreement. The
agreement also stipulates the method of exchanging notifications about the per-
formance of the agreement, method of exercising control of the agreement perfor-
mance, and exercising of the rights and obligations of the contracting parties.

BACK TO CONTENT 20




Main Steps: From Idea to Power Plant Construction/Use (1)
Acquiring the right to undertake electricity/heat generation

- The tendering procedure is not prescribed

- The obligation to specify the place of engaging in the activity of electric- I I -1
ity generation is not stipulated (if it is not tied to a concrete facility by
the agreement) The

- The maxmqm tl.m.e .perlod for engaglng in an activity of public interest Assignment
is not specified (if it is not defined in the agreement)

- The obligation to establish the scope of engaging in an activity is not Ag reement vs.
prescribed Concession -

- The obligation to pay a fee for engaging in an activity of public interest Main

is not prescribed Differences

- The license is a permit to engage in an energy-related activity; it is is-
sued by the Energy Agency of the Republic of Serbia I I -z

- Itis required only for power plants of one or more IMW

License

21 BACK TO CONTENT




Main Steps: From Idea to Power Plant Construction/Use (II)
Acquiring the right to undertake electricity/heat generation

. Heat or electricity generation for own requirements or
electricity generation in power plants of up to 1 MW
Obtaining the Yes & l No
License Acquiring the License is
not required Request for the License
(to the Energy Agency)

< Deadline: 30 days

The decision on the Li-
cense (valid for 10 years)

Electricity generating
| power plant

Approval for Request for the approval to connect the facility
to the electric power grid

Connection
to the Electric { Deadline: 30 days
Grid The technical report for issuing the

Decision on approval for connection
to the electric power grid

=

The decision on approval
of the connection (valid

The Power Purchase Agreement

for 2 years, appealable
within 15 days to the
Energy Agency)

BACK TO CONTENT 22




Main Steps: From Idea to Power Plant Construction/Use (1)
Acquiring the right to undertake electricity/heat generation

Heat Production Plant I I -3

Request for connection of the power plant to Appr0V3| fOf
the heat distribution system Connection
+ Deadline: 30 days to a Heat
Verification of fulfillment of the requirements: whether the equipment H H :
and installations of the facility that are to be connected meet the DIStrIbUtIOI‘I
requirements prescribed under the law, technical, and other regulations Network
governing the conditions and method of exploitation of such facilities
-

The decision on approval of the connection (appealable

within 15 days from submitting the decision)

- The priority right in an organized market with respect to other
producers offering electricity under equal terms and conditions I I - 4
- The right to subsidies (tax, customs, and other reliefs/facilities)
- Incentives - Feed-in tariffs: The Status of
) o a Privileged
Power plant type Installed power (MW) | Incentive - feed-in tariff
(CEUR/1 KWh) Producer
Biomass power plants | Upto 0,5 MW 13,6

from 0,5 MWto5 MW  |13,845-0,489*P
from5 MW to 10 MW 1.4

Biogas power plants Up to 0,2 MW 16,0
from 0,2 MWto2 MW  |16,444-2,222*P
over 2 MW 12,0

Landfill and sewage 6,7

gas power plants

23 BACK TO CONTENT




Main Steps: From Idea to Power Plant Construction/Use (II)
Acquiring the right to undertake electricity/heat generation

-4

Acquiring
the Status of
a Privileged
Producer

Power
Purchase
Agreement

BACK TO CONTENT

Heat Production Plant

Application for the status
of a privileged producer

¢ Deadline: 30 days

The decision on acquiring the status
of a privileged electricity producer

(valid for 12 years)

Heat generating power
plant

Itis possible to acquire
the status of a privileged
producer at the local self-

government level if it enacts
relevant regulations

The application to sign the Power Purchase

Agreement

EPS

.

Power Purchase Agreement
Term: 12 years
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Obnoviljiva energija iz biomase, vetra, malih hidroelektrana i geotermalnih
izvora je u centru paznje drzava, potencijalnih investitora i potrosac¢a u celom
svetu. U 2007. godini, Evropska Unija (EU) postavila je cilj zemljama ¢lanicama
da, do 2020. godine, 20% energije u svakoj od zemalja treba da potekne iz
obnoviljivih izvora energije.

Srbija ima znacajne izvore obnoviljive energije kojima bi mogla da zadovol;ji
novonastale zahteve. Vlada Srbije je razvila strategiju kako bi iskoristila ovu
priliku. Da bi podstakla razvoj i investicije u ovaj sektor i ispunila obavezu po
Ugovoru o energetskoj zajednici Jugoisto¢ne Evrope, Vlada Srbije je usvojila
nekoliko propisa po direktivi od novembra 2009, uklju¢ujudi:

» Uspostavljanje sistema “podsticajnih tarifa” u kom ée Vlada Srbije
subvencionisati troSak obnoviljive struje;

Definisanje zahteva za sticanje statusa “Povlas¢enog proizvodaca
elektri¢ne energije” koji koristi obnovljive izvore energije za proizvodnju
struje;

Od usvajanja podsticajnih tarifa i ostalih klju¢nih propisa od strane Vlade
Srbije, GTZ Projekat “Jacanje lokalne samouprave” (GTZ JLS) je saradivao sa
relevantnim ministarstvima, USAID Projektom za razvoj konkurentnosti i
investitorima u privatni sektor, kako bi podstakao investicije u obnovljive
izvore energije.

IDINA SADRZAJ




Kljuéna aktivnost je bila kreiranje konac¢nih vodic¢a za proces izdavanja
dozvola za obnoviljive izvore sa ciljem podsticanja investitora i drugih trzisnih
ucesnika da postanu aktivni u ovom sektoru. Predstavnici Ministarstva
rudarstva i energetike, Ministarstva zastite zivotne sredine i prostornog
planiranja i Ministarstva poljoprivrede, Sumarstva i vodoprivrede zajedno sa
stru¢njacima GTZ-a su kreirali ¢etiri takva “vodic¢a”, koji objasnjavaju

proces dobijanja dozvola za razvijanje projekata za podsektore geotermalne
vode, malih hidroelektrana, energije vetra i biomase. USAID Projekat za
razvoj konkurentnosti je podrzao GTZ JLS u kreiranju vodic¢a za investitore kao
deo svojih aktivnosti vezanih za podsticanje investicija u sektor kroz pruzanje
tehnicke pomodi perspektivnim investitorima.

Svaki vodic je kreiran u vidu detaljnog dokumenta, koji opisuje administra-
tivhe procedure i identifikuje institucije od znacaja i dokumenta vezana za
planiranjeiizradu projekata koja su neophodna za investitore. Vodici
obuhvataju i zakonski i regulatorni okvir i treba da se koriste kao osnova za
dalje zakonske i regulatorne reforme. GTZ JLS je takode pripremio krac¢u
verziju vodica, koji predstavljaju saZzetke vodic¢a koje investitori mogu da
koriste za nalazenje podataka.

Nadamo se da ¢e ovaj korak biti podstrek za dalji dijalog izmedu privatnog
sektorai Vlade kako bi se identifikovale i uklonile prepreke razvoju i
finansijskoj odrzivosti sektora.

IDINA SADRZAJ




Elektrane na
biomasu/biogas

Biomasa -
gorivo za
proizvodnju
energije

Biogas - gorivo
Za proizvodnju
energije

Prava
investitora

IDINA SADRZAJ
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Elektrane koje kao vecinsko gorivo koriste biomasu/
biogas za obavljanje delatnosti proizvodnje elektriche
i/ili toplotne energije

- Male elektrane - snage do 1IOMW
- Velike elektrane - snage od 10 MW i vide

Biomasa, u smislu goriva za proizvodnju energije (elektri¢cne
i toplotne) koje se smatra obnovljivim izvorom, jeste bio-
razgradljiva materija nastala u poljoprivredi, Sumarstvu i
pratecoj industriji i domacinstvu i obuhvata:

- biljke i delove biljaka

- ostatke i nusproizvode biljaka nastale u poljoprivredi (slama, kukuru-
zovina, granje, kostice, ljuske)

- ostatke zivotinjskog porekla nastale u poljoprivredi (izmet)

- ostatke biljaka u Sumarstvu (ostaci pri sec¢i Suma)

- biorazgradljive ostatke u prehrambenoj i drvnoj industriji koji ne
sadrze opasne materije

Biogas nastaje u anaerobnim postupcima od biomase i to:

- ostataka u poljoprivredi (te¢ni stajnjak, izmet sa stocarskih i
Zivinarskih farmi)

- ostataka biomase nastalih primarnom preradom
poljoprivrednih proizvoda (koji ne sadrze opasne materije)

Investitor mora da stekne sledeca prava:

- | Pravo na izgradnju
- 1l Pravo na obavljanje proizvodnje elektri¢ne/toplotne energije



Izvori prava

Nadlezne
institucije

Od ideje
do koriscenja
elektrane

Zakon o energetici (“Sl. Glasnik RS” br. 84/04)

Zakon o planiranju i izgradniji (“Sl. glasnik RS” br. 72/09 i 81/09)
Zakon o zastiti Zzivotne sredine (“Sl. glasnik RS” br. 135/04 i 36/09)
Zakon o vodama (“Sl. glasnik RS” br. 30/10)

Zakon o koncesijama (“Sl. glasnik RS” br. 55/03)

Zakon o javnim preduzecima i obavljanju delatnosti od opsteg
interesa (“Sl. glasnik RS” br. 25/00, 25/02, 107/05 i 108/05)

Zakon o komunalnim delatnostima (“SI. glasnik RS” br. 16/97 i 42/98)

i ostali prateci zakoni i podzakonska akta...

Ministarstvo rudarstva i energetike - MRE

Jedinica lokalne samouprave - JLS

Agencija za energetiku - AE

Republicki geodetski zavod - RGZ

Ministarstvo poljoprivrede, Sumarstva i vodoprivrede - MPSV
Ministarstvo Zivotne sredine i prostornog planiranja - MZSPP
Republi¢ki hidrometeoroloski zavod - RHMZ

Elektromreza Srbije - EMS

Elektroprivreda Srbije - EPS

i ostale nadlezne institucije u konkretnom slu¢aju

Sticanje prava na izgradnju i izgradnja
objekta elektrane

Sticanje prava na obavljanje proizvodnje
elektri¢ne/toplotne energije
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IDI NA SADRZAJ

Osnovni koraci od ideje do
koris¢enja elektrane (I)

Sticanje prava na izgradnju i izgradnija
objekta elektrane

I-1 Informacija o lokaciji
I-2 Pribavljanje energetske dozvole
I-3 Pribavljanje lokacijske dozvole

I-4 Pribavljanje gradevinske dozvole
Gradenje objekta

I-5 Pribavljanje upotrebne dozvole
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Osnovni koraci od ideje do koris¢enja elektrane (1)
Sticanje prava na izgradnju i izgradnja objekta elektrane

Izbor lokacije

Uvid u vazeci planski dokument (jedinica lokalne samouprave)

Izbor lokacije,

Lolfacija Ne Pribgv]janje saglasrlosti UVid u va2ec’e
predvidena za l Ministarstva poljo-

izgradnju energetskog privrede, sumarstva i planske
ok . ]
objekta vodoprivrede dOkU mente i

D . ..
@ on informacija o
lokaciji

Kopija parcele, lista vlasnika parcele
(Sluzba za katastar
nepokretnosti opstine)

v
Zahtev za dobijanje informacije o lokaciji
+ rok8dana

Informacija o lokaciji

Informacija o I -z
lokaciji Elaborat

0 izgradniji

Energetska

\ / dozvola
ENERGETSKA
Izjava banke o
spremnosti

da prati investitora
u finansiranju

DOZVOLA

Misljenje
operatera mreze
0 mogucnostima

prikljucenja
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Osnovni koraci od ideje do korisc¢enja elektrane (1)
Sticanje prava naizgradnju i izgradnja objekta elektrane

Ne
Snaga elektrane >1 MW
= !

Pribavlja nje lzrada prethodne Nije potrebna
studije opravdanostisa ——  » | Da eneraetska dozvola
energetske generalnim projektom 9
dozvole . A .
Elektrana za Elektrana za kombinovanu Elektrana
proizvodnju proizvodniju elektricne i Za proizvodnju
elektri¢ne energije toplotne energije (Ministarstvo toplotne energije
(Ministarstvo energe- energetike i rudarstva + jedinica (jedinica lokalne
tike i rudarstva) lokalne samouprave) samouprave)
v ¢ ' 3
Ne Da
| > 10MwW l Zahtev za izdavanje
v energetske dozvole
Zahtev za izdavanje Zahtev za izdavanje (Obrazac O-10)
energetske dozvole energetske dozvole
(Obrazac O-1) (Obrazac 0-2) Rok za sve zahteve

je 30 dana (zalba se
podnosi u roku od
Energetska dozvola (vazi 2 godine i 7 dana od prijema
moze se produziti na zahtev imaoca) reSenja)

[ | )
| 4

I -3 Lokacijska dozvola sadrzi sve uslove i podatke potrebne
za izradu tehnicke dokumentacije dokumentacije, glavhog
Lokacijska projekta, a u skladu sa vaze¢im planskim dokumentom
dozvola
. 'Reéeni . Prikupljeni uslovi
|movmsko-pravn| 7a proiektovanie
odnosi proj J
N LOKACUSKA o
DOZVOLA
lzvrSeno formiranje Tehni¢ka dokumentacija
gradevinske parcele / \ za objekat elektrane na biomasu/
(parcelacuz.a'/ biogas (podaci o objektu/
preparcelacija) generalni projekat)
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Osnovni koraci od ideje do koris¢enja elektrane (1)
Sticanje prava na izgradnju i izgradnja objekta elektrane

Zahtev za izdavanje uslova
za prikljucenje korisnika na

sistem (energetskom subjektu
na ciji sistem se prikljucuje
objekat proizvodaca energije)

Tehnicki izvestaj - utvrduje da li postoje energetski
i tehnicki uslovi za eventualno buduce prikljucenje
objekta prema podnetom zahtevu

-

. . Rok je 30 dana
Izdavanje akta o uslovima (najkasnije 60 dana)
priklju¢enja
Izrada projekta parcelacije/
preparcelacije (obavezno sadrzi
Projekat geodetskog obelezavanja)
+
Predaja projekta nadleZnom organu za poslove .
urbanizma jedinice lokalne samouprave > . Proklletlat
je uskladu sa
N vazecim planskim
e
— dokumentom

Obavestava se podnosilac projekta

: Da l Rok je 10 dana
J, Rok je 3 dana

Nadlezni organ potvrduje
projekat

Podnosenje zahteva za provodenje parcelacije/

Prigovor gradskom opstinskom vecu

Resenje o
formiranju

preparcelacije (Republi¢ki geodetski zavod)

katastarske(ih)
parcele(a)

Rok je 30 dana (najkasnije 60 dana),
a zalba se podnosi u roku od 15 dana
od prijema reSenja

33

1-3

Uslovi za
priklju¢enje
na elektro-
energetsku
i/ili mrezu
daljinskog
grejanja

1-3

Formiranje
gradevinske
parcele
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Osnovni koraci od ideje do korisc¢enja elektrane (1)
Sticanje prava na izgradnju i izgradnja objekta elektrane

Zahtev za dobijanje Prethodna studija opravdanosti sa
misljenja republicke generalnim projektom
[ | organizacije nadlezne za
hidrometeoroloske poslove
(RHM2Z)

Rok je 30 dana + (najkasnije 60)

Zahtev za dobijanje vodnih

Vodni uslovi

uslova (Ministarstvu poljoprivrede,
sumarstva i vodoprivrede)

v

Misljenje republi¢ke or-
ganizacije nadlezne za

hidrometeorologke poslove Potrebno je pribavljanje

posebnog misljenja
¢ Da J, ¢ Ne

Zahtev za dobijanje Pribavljanje misljenja Objekat je na
misljenja javnog (Ministarstvo Zivotne | teritoriji banj-
vodoprivrednog preduzeca sredine i prostornog skog mesta
(JVP Srbija vode/JVP planiranja i/ili specijalizo-

Vode Vojvodine) vana nauéna institucija) l Da | Ne
Rok je 30 dana + (najkasnije 60)
Misljenje javhog vodo- Pribavljanje misljenja (Ministarstvo
privrednog preduzeca — nadlezno za poslove turizma)

Resenje o izdavanju vodnih uslova ¢
Rok je 30 dana (najkasnije 60)

Zahtev za dobijanje lokacijske dozvole (=10 MW Ministarstvu zivotne sredine i pros-

tornog planiranja ili autonomnoj pokrajini, <10 MW jedinici lokalne samouprave)
. ¢ ne, u roku
T . 1od8dana = ] ]
Provera prilozene dokumentacije . | Obavestavanje podnosioca zahteva

Dobijanje i ’ i

IOkaCIJSke Potpuna dokumentacija — Nadlezni organ pribavlja potrebne
dozvole Da 4 — podatke po sluzbenoj duznosti

Provera planskog dokumenta (da i
li sadrzi sve uslove i podatke za Ovlascena organizacija za izdavanje
izradu tehnicke dokumentacije) uslova i podataka dostavlja potrebne
lv < podatke nadleznom organu

N

Izdavanije lokacijske dozvole Rok 30 dana
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Osnovni koraci od ideje do koris¢enja elektrane (1)
Sticanje prava na izgradnju i izgradnja objekta elektrane

Po izvrsenoj tehniCkoj kontroli glavhog projekta i
pozitivnhom izvestaju o izvrsenoj tehnickoj kontroli, .
nadleznom organu jedinice lokalne samouprave podnosi .
se zahtev za izdavanje gradevinske dozvole Gradevinska
dozvola
Studija o proceni
Projektna dokumentacija uticaja na
(idejni projekat,glavni / Zivotnu sredinu
projekat) ~ GRADEVINSKA
DOZVOLA
. \ Saglasnosti na
Tehnicka kontrola projektnu dokumentaciju
projektne i studiju uticaja
dokumentacije
Snaga elektrane Ne
>1MW [ ]
Da i Moze se zahtevati izrada studije
Ne > uticaja na zivotnu sredinu
Snaga elektrane 1 Procena
>50 MW ..
- . . uticaja na
Da ¢ Zahtev za odlucivanje o potrebi procene uticaja ..
(=10 MW Ministarstvu zZivotne sredine i prostornog zivotnu
Obavezna planiranja ili autonomnoj pokrajini, .
izrada studije <10 MW jedinici lokalne samouprave) SI’EdII’lU (1)
uticaja na
zZivotnu sredinu l' Rok 10 dana
Obavestavanje zainteresovanih organa i javnosti
3 Rok 10 dana
Rok Dobijanje misljenja zainteresovanih organa i javnosti
Obavestavanje | 3dana i Rok 10 dana

investitora i —
javnosti o odluci

+

Potrebna je izrada

Nadlezni organ donosi odluku po zahtevu o potrebi
procene uticaja

Potrebna je izrada

studije uticaja na
Zivotnu sredinu

studije uticaja na
Zivotnu sredinu

v
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Osnovni koraci od ideje do korisc¢enja elektrane (1)
Sticanje prava na izgradnju i izgradnja objekta elektrane

1-4

Procena
uticaja na
Zivotnu
sredinu (2)

1-4

Procena
uticaja na
Zivotnu
sredinu (3)

IDINA SADRZAJ

Potrebna je izrada studije Zahtev za odredivanje obima i sadrzaja studije o

uticaja na Zivotnu sredinu proceni uticaja (10 MW Ministarstvu Zivotne sredi-

ne i prostornog planiranja ili autonomnoj pokrajini,
<10 MW jedinici lokalne samouprave)

definisan obim v Rok 10 dana
i sadrzaj studije ObavesStavanje zainteresovane javnosti
- Rok 15 dana
Zainteresovana javnost dostavlja misljenje
Da I Rok 10 dana

Nadlezni organ donosi odluku o obimu i sadrzaju
studije o proceni uticaja

l Rok 3 dana

Izrada studije o proceni

uticaja na zivotnu sredinu RKg Obavestavanje investitora i javnosti o odluci

Izrada studije o proceni uticaja na Zivotnu sredinu

i 1 godina od prijema konac¢ne odluke o obimu i sadrzaju Studije

Zahtev za davanje saglasnosti na studiju o proceni uticaja (=10 MW Ministarstvu
zivotne sredine i prostornog planiranja ili autonomnoj pokrajini,
<10 MW jedinici lokalne samouprave)

lv Rok 7 dana Jv Rok 10 dana
Obavestavanje zainteresovane javnosti Obrazovanje Tehnicke komisije za
¢ Rok 20 dana ocenu studije o proceni uticaja
A o i Rok 3dana
Javni uvid, prezentacija i javna rasprava
o studiji Komisiji se dostavlja studija na ocenu
- - Rok 30 dana
Izvestaj sa predlogom misljenja Izvestaj sa ocenom studije o proceni
zainteresovane javnosti uticaja i predlog odluke
<3 Rok 10 dana

Odluka o davanju saglasnosti ili
odbijanju zahteva za davanje saglasnosti na studiju o proceni

uticaja (rok vazenja je 2 godine za koje vreme nosilac
projekta MORA da otpocne izgradnju)
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Osnovni koraci od ideje do koris¢enja elektrane (1)
Sticanje prava na izgradnju i izgradnja objekta elektrane

Tehnicka
dokumentacija

Studija opravdanosti sa idejnim projektom (sadrzi situaciono resenje)
Objekat iz ¢lana 133. stav 2. tacka 5), 9) i 20) Zakona o planiranju i izgradniji
Da lv Ne
Podleze reviziji (stru¢noj kontroli) komisije (reviziona komisija)
Rok 30 dana ¢

Reviziona komisija dostavlja investitoru izvestaj sa merama koje
se obavezno primenjuju pri izradi glavnog projekta

L

Glavni projekat | <

Glavni projekat Pribavljanje saglasnosti
— » = Ministarstva zdravlja L

na glavni projekat

Pribavljanje saglasnosti Ministarstva Zivotne
sredine i prostornog planiranja na glavni projekat VOd na
saglasnost
Zahtev za dobijanje vodne saglasnosti (Ministarstvu | ¢ i tehnicka

poljoprivrede, Sumarstva i vodoprivrede /
nadleznom organu AP Vojvodine) rok 30 dana, kontrola
najkasnije 60 projekta
v dana, zalba u

roku od 15 dana
od dostavljanja
resenja

Pribavljanje saglasnosti na glavni projekat od organa/
organizacija, kada je to predvideno uslovima sadzanim u
lokacijskoj dozvoli

Vodna saglasnost na glavni projekat (vazi 2 godine od dana dobijanja, u toku

kojih mora da se podnese zahtev za izdavanje gradevinske dozvole)

Tehnicka kontrola
r projekta

37 IDI NA SADRZAJ




Osnovni koraci od ideje do korisc¢enja elektrane (1)
Sticanje prava na izgradnju i izgradnja objekta elektrane

1-4

Gradevinska
dozvola* -
prilozi uz
zahtev

1-4

Dobijanje
gradevinske
dozvole

IDINA SADRZAJ

- Lokacijska dozvola

- Glavni projekat u tri primerka sa izveStajem o izvrsenoj tehni¢koj kon-
troli i potvrdom o ispravnosti

- Dokaz o pravu svojine, odnosno pravu zakupa na gradevinskom
zemljistu (prilozeno i za lokacijsku dozvolu)

- Dokaz o uredivanju odnosa u pogledu pla¢anja naknade za uredivanje
gradevinskog zemljista

- Dokaz o uplati administrativne takse
- Energetska dozvola (ako je snaga elektrane vec¢a od 1 MW).

* Za objekte za koje gradevinsku dozvolu izdaje Ministarstvo, odnosno autonomna pokrajina, uz
zahtev se podnosi i izvestaj revizione komisije.

Tehni¢ka kontrola glavnog projekta
Izvestaj o izvrSenoj tehnickoj kontroli glavhog projekta

3

Zahtev za izdavanje gradevinske dozvole (=10 MW Ministarstvu Zivotne sredine i
prostornog planiranja ili autonomnoj pokrajini,
<10 MW jedinici lokalne samouprave)

. . ne, u roku od . . .
Projekat je uraden u skladu sa 8 dana Obavestavanje investitora da u
pravilima gradenja sadrzanimu —— | roku od 30 dana uskladi projekat

lokacijskoj dozvoli ¢

 da,urokuod8dana | Projekat je uskladen

da, u roku od < u roku od 30 dana
8 dana

¢ ne, u roku od 8 dana

ReSenje o gradevinskoj dozvoli Zahtev za izdavanje gradevinske
dozvole se odbija
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Osnovni koraci od ideje do koris¢enja elektrane (1)
Sticanje prava na izgradnju i izgradnja objekta elektrane

- Podobnost objekta za upotrebu utvrduje se tehnickim
pregledom

- Objekat se moze koristiti po prethodno pribavljenoj
upotrebnoj dozvoli

- U procesu dobijanja upotrebne dozvole potrebno je
priloziti projekat izvedenog stanja

Projekat
izvedenog

stanja
NN uroTReBNA [
DOZVOLA
Tehnicki pregled / \

izgradenog
objekta

Izgradnja
objekta

Vodna dozvola

Glavni projekat i ReSenje o gradevinskoj dozvoli

Ne

e iz — | Izvodacki projekat

sadrZi razradu detalja

potrebnih za izvodenje
radova ‘
Da - ¢
Prijava pocetka gradenja objekta

Obelezavanje gradevinske parcele, regulacionih, nivelacionih i gradevinskih linija,
obelezavanje gradilista odgovaraju¢om tablom

‘

Izgradnja objekta
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Upotrebna
dozvola

Izgradnja
objekta
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Osnovni koraci od ideje do korisc¢enja elektrane (1)
Sticanje prava na izgradnju i izgradnja objekta elektrane

Tehnicki
pregled i
upotrebna
dozvola

IDINA SADRZAJ

Projekat izvedenog Izgradnja objekta
objekta

Zahtev za izvrSenje
tehnickog pregleda objekta

L

Obrazovanje komisije za
tehnicki pregled objekta

4 Tehnicki pregled

{

Komisija predlaze Da Potrebno
nadleznom organu da —— utvrdivanje podobnosti
odobri pustanje objekta u objekta za upotrebu
probnirad
Ne

.

ResSenje o odobravanju pustanja objekta u probni rad

L

Komisija proverava ispunjenost uslova za izdavanje
upotrebne dozvole

+ <

Izvestaj/Nalaz komisije za tehnicki pregled e

40

Zahtev za
—) | dobijanje vodne
dozvole

-

Resenje o
izdavanju

vodne dozvole

L

Upotrebna
dozvola



Osnovni koraci od ideje do
koris¢enja elektrane ()

Koraci za sticanje prava na obavljanje
proizvodnije elektri¢ne/toplotne energije

I1-1 Sticanje prava na obavljanje delatnosti od opsteg interesa

1I-2 Licenca

lI-3 Odobrenje za prikljué¢enje

l1-4 Sticanje statusa povlas¢enog proizvodaca

Gradenje objekta

II-5 Obavljanje delatnosti proizvodnje elektri¢ne/toplotne energije

M
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Osnovni koraci od ideje do korisc¢enja elektrane (1)
Koraci za sticanje prava na obavljanje proizvodnje elektri¢ne/toplotne energije

Pravo na
obavljanje
proizvodnje
elektricne
energije -
nacin sticanja

Poveravanje
obavljanja
delatnosti
od opsteg
interesa

IDINA SADRZAJ

1. Ulaganje u zavisna drustva javnog preduzeca
- Imajasne i relativno kratke procedure

- Potencijalni problem - mati¢no javno preduzece teSko dozvoljava
vecinski udeo Investitora

- Rizik - velik stepen diskrecione vlasti osnivaca javnog preduzeca

ILI

2. Poveravanje prava obavljanja delatnosti od opsteg interesa

- Investitor stice pravo tek po zaklju€ivanju ugovora o poveravanju, a
ugovor se zakljuc€uje tek posle izgradnje objekta

- Jednostavnija procedura u praksi u odnosu na koncesije
- Naj¢esc¢e primenjivano u praksi

ILI

3. Dodeljivanje koncesija

- Investitor stic¢e pravo kroz jasno definisanu proceduru na samom
pocetku

- Obaveza osnivanja novog privrednog subjekta
- Najdugotrajniji postupak

Proizvodnja toplotne energije
komunalna delatnost

Proizvodnija elektricne energije
republicka delatnost od opsteg interesa

(nadleznost: jedinica lokalne
samouprave)

(nadleznost: Ministarstvo rudarstva i
energetike)

Zakljuc€enje ugovora o poveravanju
obavljanja komunalnih delatnosti
(proizvodnja toplotne energije)

Zaklju€enje ugovora o poveravanju

delatnosti od opsteg interesa
proizvodnije elektricne energije
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Osnovni koraci od ideje do koris¢enja elektrane ()
Koraci za sticanje prava na obavljanje proizvodnje elektri¢ne/toplotne energije

- Adekvatna tehni¢ka opremljenost (pravo vlasnistva ili pravo
koris¢enja elektrane, koja je izgradena u skladu sa zakonom, tehni¢kim
i drugim propisima).

- Kadrovska osposobljenost (da lica koja rade u elektrani imaju
neophodnu stru¢nu spremu i druga propisana znanja).

- Sprovodenje propisane zastite na radu.

- Ostvarivanje propisanih uslova i na€ina zastite i unapredenja
zivotne sredine.

- Rad i poslovanje privrednog subjekta kome se poverava ova delatnost.
- Obaveze privrednog subjekta u pogledu obezbedivanja uslova za
kontinuirano, uredno i kvalitetno zadovoljavanje potreba korisnika
proizvoda i usluga.

- Medusobna prava i obaveze ugovornih strana u slucaju kada

nisu obezbedeni ekonomski i drugi uslovi za obavljanje delatnosti od
opsteg interesa.

- Prava i obaveze u slucaju poremecaja u poslovanju privrednog
subjekta.

- Druga prava i obaveze i pitanja koja su od znacaja za ostvarivanje i
zastitu opsteg interesa.
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Ugovor o
poveravanju -
Uslovi

Ugovor o
poveravanju
- Sadrzaj/
Odredbe
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Osnovni koraci od ideje do korisc¢enja elektrane (1)
Koraci za sticanje prava na obavljanje proizvodnje elektri¢ne/toplotne energije

Predlog za davanje koncesije
[ |

Koncesija Predlog za donosenje koncesionog akta

L

Koncesioni akt
lv Odluka o odredivanju koncesionara

Javni tender i
i Ugovor o koncesiji

=

Izvestaj Komisije o
sprovodenju javnog tendera Osnivanje koncesionog preduzeca

- Ugovorne strane, predmet koncesije, ukljucujuci opis objekata, uredaja,
I I -1 postrojenija.

- Rok trajanja koncesije i uslovima pod kojim se taj rok moze produziti, duzini
Koncesija - trajanja pripremnih radniji.
sadrzaj - Ngéin i"rok.ovi obgzpedi\{anja.;redstava za fipanﬁranje kgncesione delatposti

(finansijski plan) i dinamika njihovog ulaganja, visini i nac¢inu obezbedenja

ugovora o garancija za izvrSavanje koncesione obaveze.
kOI’]CGSiji - Uslovi obavljanja koncesione delatnosti.

- Standardi proizvoda i usluga, transferu\ tehnologije.
- Kriterijumi za odredivanje cena-tarifa proizvoda i usluga za krajnje korisnike.
- Koncesiona naknada (visina, rokovi, uslovi i nacin pla¢anja)

- Pravaiobaveze u pogledu preduzimanja mera obezbedivanja opste sigurnos-
ti, zastite zdravlja i zastite Zivotne sredine kao i odgovornosti za naknadu Stete
prouzrokovane ugrozavanjem opste sigurnosti i zastite Zivotne sredine.

- Prava na prenos koncesije.

- Vreme i nacin predaje nepokretnosti, objekta, uredaja ili postrojenja i stanje u
kome se oni moraju predat.

- Uslovi izmena ili raskida ugovora i njihovim posledicama, promenjenim
okolnostima i visoj sili.

- Nacin reSavanja sporova i primena merodavnog prava.

- Druge odredbe o kojima se sporazumno dogovore ugovorne strane.
Ugovorom se odreduje i nacin medusobnog obavestavanja o izvrSenju
ugovora, nacinu vrsenja kontrole izvrsenja ugovora i ostvarivanja prava i
obaveza ugovornih strana.
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Osnovni koraci od ideje do koris¢enja elektrane ()
Koraci za sticanje prava na obavljanje proizvodnje elektri¢ne/toplotne energije

- Nije propisana tenderska procedura
- nije utvrdena obaveza utvrdivanja mesta obavljanja delatnosti I I -1
proizvodnije elektri¢ne energije (ukoliko se ugovorom ne veze za
konkretan objekat U govor o
- nije utvrden maksimalan rok obavljanja delatnosti od opsteg interesa .
(ukoliko se ugovorom ne definise) poveravanu
- nije propisana obaveza utvrdivanja obima obavljanja delatnosti u odnosu na
- nije propisana obaveza plac¢anja bilo kakve naknade za obavljanje koncesiju -
delatnonsti od opsteg interesa osnovne
razlike
- Licenca je dozvola za obavljanje energetske delatnosti koju izdaje
Agencija za energetiku Republike Srbije I I -1

- Potrebna samo za elektrane snage od IMW i vece
Licenca
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Osnovni koraci od ideje do korisc¢enja elektrane (1)
Koraci za sticanje prava na obavljanje proizvodnje elektri¢ne/toplotne energije

Obavljanje proizvodnje toplotne ili elektricne energije
L za sopstvene potrebe ili za proizvodnju elektricne
energije u elektranama do 1 MW
Dobijanje Da ¥ l Ne
licence Nije potrebno pribavljanje
licence Zahtev za dobijanje licence

(Agenciji za energetiku)
¢ rok 30 dana

ResSenije o licenci
(vazi 10 godina)

Elektrana za proizvodnju Elektrana za kombinovanu proizvodnju
| elektri¢ne energije elektri¢ne i toplotne energije

Odobrenje Zahtev za izdavanje odobrenja za priklju¢enje
za prikljuéenje objekta na elektroenergetsku mrezu

i rok 30 dana

elektrane

na elektro- Tehnicki izvestaj za izdavanje ReSenja
o odobrenju za priklju¢enje na

energetsku elektroenergetsku mrezu

mrezu i

Resenje o odobrenju

priklju¢enja (vazi 2 godine,
Zalba u roku od 15 dana
Agenciji za energetiku)

Ugovor o otkupu
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Osnovni koraci od ideje do koris¢enja elektrane ()
Koraci za sticanje prava na obavljanje proizvodnje elektri¢ne/toplotne energije

Elektrana za kombinovanu proizvodnju Elektrana za proizvodnju toplotne

elektri¢ne i toplotne energije

energije

Zahtev za odobrenje za priklju¢enje elektrane
na distributivni sistem za toplotnu energiju

J, rok 30 dana

Provera ispunjenosti uslova da uredaji i instalacije
objekta koji se priklju€uje ispunjavaju uslove propisane
zakonom, tehni¢kim i drugim propisima kojima se
ureduju uslovi i nacin eksploatacije tih objekata

L

Resenje o odobreniju priklju¢enja (zalba u

roku od 15 dana od dostavljanja resenja)

- Pravo prioriteta na organizovanom trzistu u odnosu na druge
proizvodace koji nude energiju pod jednakim uslovima

- Pravo na subvencije (poreske, carinske i druge olaksice)
- Mere podsticaja - Feed-in tarife:

Vrsta elektrane
otkupna cena
(cEUR/1 kWh)

Instalisana snaga (MW) | Mera podsticaja -

Elektrane na biomasu |do 0,5 MW 13,6
od 0,5 MW do 5 MW 13,845 - 0,489*P
od 5 MW do 10 MW n.4

Elektrane na biogas do 0,2 MW 16,0
od 0,2 MW do 2 MW 16,444-2,222*P
preko 2 MW 12,0

Elektrane na 6,7

deponijski gas i gas
iz postrojenja za
tretman komunalnih
otpadnih voda
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I1-3

Odobrenje

za prikljucenje
elektrane na
mrezu za
distribuciju
toplotne
energije

-4

Status
povlasc¢enog
proizvodaca
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Osnovni koraci od ideje do korisc¢enja elektrane (1)
Koraci za sticanje prava na obavljanje proizvodnje elektri¢ne/toplotne energije

Elektrana za proizvodnju
toplotne energije

Elektrana za proizvodnju
[ | elektri¢ne energije

Stica nje Elektrana za kombinovanu proizvodnju
statusa elektri¢ne i toplotne energije

povlas¢enog
. > Zahtev za sticanje statusa Status povlasc¢enog
prOIZVOGaca povlaséenog proizvodaca proizvodaca moguce je

J' rok 30 dana ostvariti na nivou jedinice

lokalne samouprave
ukoliko donesu propise

Resenije o sticanju statusa
povlas¢enog proizvodaca elektri¢ne
energije (vazi 12 godina)

Zahtev za potpisivanje Ugovora o otkupu
[ | elektri¢ne energije

Ugovor o
otkupu
3

elektricne
. Ugovor o otkupu elektri¢ne energije
energije Rok vazenja 12 godina

EPS
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See the detailed text of the Guide for Investors at the web site of the Ministry of Mining and Energy
Detaljno uputstvo za investitore mozete pronaci na web sajtu Ministarstva rudarstva i energetike

www.mre.gov.rs


www.mre.gov.rs
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